
DEPARTMENT OF CORRECTION

CONSTRUCTION BUREAU April 1, 2014

PROJECT STATUS REPORT  

PROJECTS UNDER CONSTRUCTION Approved 

budget

Actual 

contract value Status update comments

% 

complete

DPW/ PM/ 

Field rep

DPW 

Proj. 

No. Location Title

12-062 ICIO Replace Perimeter Detection System

$1,300,000.00 $1,407,487.00

DPW issued an incorrect completion date on 

the NTP but refused to change it to comply with 

the specifications. DPW approved a new ADA 

compliant ramp at the entry to "A" block. 

Substantial completion will be 2/14. DPW 

issued additional time extensions with no critical 

path impact or escort costs. Still waiting on a 

warranty and bond for the design change 

approved by DPW. IDOC has been requesting 

this from DPW for months. Contractor has 

submitted a claim letter requesting more time 

and money. Rosser sent a response declining 

the claim substance. Waiting on DPW to 

resolve the dispute.

95%

Martin 

Santoyo/ Keith 

Dempsey

12-065   

Phase II

NICI Window replacement/ Federal grant project

$175,000.00 $175,000.00

DPW received a labor only cost of $180,000.00. 

IDOC rejected that cost and requested the work 

go out to bid. IDOC sent revised plan and spec 

notes to DPW 10/28/2013. Project was re-bid 

on 12/17/2013. IDOC has submitted a letter 

requesting the base bid and alternates be 

approved. Contract has been issued and 

scheduled to start 4/3/2014.

25%

Martin 

Santoyo/ Keith 

Dempsey

13-060 IMSI Replace Perimeter Detection System

$1,725,000.00 $1,799,800.00

Project has been awarded to Perimeter Security 

Group. The pre-construction meeting was held 

10/30. Contractor mobilized the week of 

12/16/2013 and plans to start field construction 

1/6/2014. Project is progressing well. Still 

waiting for confirming on delivery of long lead 

materials.

25%

Martin 

Santoyo/ Ken 

Gardner

14-060 ISCI Rec building roof replacement

$390,000.00 $337,650.00

IDOC reviewed and approved the plans, signed 

the stickers 5/22/2013. DPW has scheduled the 

bid date for 8/7/2013. IDOC approved the bid 

from Upson. We are waiting for DPW to issue 

the contract and schedule the pre-construction 

meeting. The pre-con was held 10/7. Project is 

scheduled to start the week of 4/24/2014. The 

pre-con meeting will be 4/17/2014.

25% Josh Lewis 

Estimated 

completion

2/14/14

6/30/14

6/30/14

4/30/14



PROJECTS UNDER CONSTRUCTION Approved 

budget

Actual 

contract value Status update comments

% 

complete

DPW/ PM/ 

Field rep

14-061 ICIO Replace water distribution piping in "A" 

block

$165,000.00 $165,000.00

DPW provide project number 6/13/2013. IDOC 

will assist DPW with engineer selection. DPW 

has recommended a service contract with R&M 

Mechanical. DPW was too late to issue 

contract. R&M is no longer a service contractor. 

IDOC has requested a design build option. 

Waiting on response from DPW. IDOC is also 

looking at including I-con fixtures and 

controllers as a part of the project. 

5%

Martin 

Santoyo/ Keith 

Dempsey

IDOC S. Boise 

Facilities

Phone system upgrade

TBD TBD

Contract/ IDOC PO was signed 8/27/20112 with 

Advanced Business Communications to 

evaluate current systems. Contract signed 

8/23/2012. Infrastructure bid was awarded and 

work will start the week of 6/10.

90%
Mike McCabe' 

Joanne Sooter

IDOC PWCC/CCU Remodel showers/ repair water damage in 

the CCU

$100,000.00 $96,438.00

IDOC approved funding from special projects. 

Plans have been submitted and approved for 

permits. Pre-bid walk through was held 1/23 

and the bids are due 2/13/2014. Contract has 

been issued to Star construction. Progress is 

going well.

60% Mike McCabe

IDOC NICO EPA #2588 SPF water engineering

$75,000.00 $68,700.00 

Forsgren has been awarded the second phase 

of engineering. We are monitoring monthly, 

testing the water and reviewing the data. 

Forsgren should have a draft report to review in 

October. Final report was mailed to EPA prior to 

the 4/1 deadline. Waiting for EPA review.

50% Mike McCabe

Totals $3,930,000.00 $4,050,075.00 50.00%
 

Over/ (under) budget $120,075.00  

Federal grant project  

Work is in progress

Work has been completed

Open issues left to complete

4/15/14

9/15/13

Estimated 

completion

2/15/14

4/15/14


